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1. Introduction 
Rhode Island will use Race to the Top funding to realize a single powerful vision: an 
education system that prepares all Rhode Island students for success in college, 
careers, and life. The Rhode Island State Education Agency (SEA) scope of work is an 
important tool to assist the U.S. Department of Education (USED), the RI Department of 
Education (RIDE), and all Rhode Islanders in organizing, managing, and monitoring 
implementation of Race to the Top (RTTT) initiatives and measuring progress towards 
meeting our overarching student-achievement goals.  
 
The Rhode Island SEA scope of work translates the projects described in our RTTT 
application into specific tasks that support improvements in the following system of 
supports: (1) Standards and Curriculum; (2) Instructional Improvement; (3) Educator 
Effectiveness; (4) Human Capital Development; and (5) School Transformation and 
Innovation. Organizing RTTT initiatives within the framework of these five systems of 
support helps to clarify the inter-connectedness of our projects and helps us to delineate 
the specific actions that RIDE and the Local Education Agencies (LEAs) will undertake 
in order to achieve our statewide goals.   
 
In addition to delineating our work on each of the five systems of support, the SEA 
scope of work addresses state and local capacity for implementing the overall reform 
agenda. In Section 2, we describe the structures that will support implementation at the 
state level and that will help us to enhance capacity at the LEA level. 
 

Through this scope of work and elsewhere, RIDE and LEAs have jointly committed to 
the following principles: 

Principle 1:  We will be accountable to one another on mutually agreed-upon goals. 
We know that there are interdependencies and responsibilities that require 
us to be respectful of our roles and responsibilities to one another and to 
all of Rhode Island students. 

Principle 2: Only by working together in partnership can we accelerate student 
achievement. No single LEA or agency can do this work alone; 
accelerating student achievement requires a shared vision, hard work, and 
intensive problem-solving. 

Principle 3: Transforming education in Rhode Island will require us to be honest about 
our abilities and capacities, clear about our needs, and creative in the 
identification and construction of solutions. 
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Principle 4: We have a unified strategic plan, Transforming Education in Rhode Island 
that requires each of us to work together in new ways to meet our 
ambitious goals for student achievement. We envision a strong, 
collaborative partnership including RIDE and every LEA. These 
collaborative partnerships will empower all of us to be change agents who 
improve educational outcomes for Rhode Island students.   

Principle 5: Our working relationship will be one of mutual accountability, regular 
cycles of reflection, monitoring of results, and providing ongoing feedback. 
Both RIDE and the LEAs will be accountable for the commitments into 
which we enter. 
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2. State & Local Capacity for Implementing the 
SEA and LEA Strategic Plan 

Expectations for Year One 

Through this SEA scope of work, RIDE is recommitting to its leadership of the Rhode 
Island strategic plan for transforming education and describing in expanded detail its 
plan to reach aggressive yet attainable goals. Year-one activities include:  
 

• Submitting a completed SEA scope of work and all LEA scopes of work, with 
all appropriate documentation, to USED for review by November 22, 2010. 
Scopes of work will contain greater detail for year one and anticipated 
activities for years two through four.  
 

• Accessing technical-assistance from USED through the assigned program 
officer, communities of practice, the technical assistance network, and 
scheduled informational meetings. 
 

• Recruiting and hiring RTTT team members who will be accountable for 
achieving the ambitious goals set forth in the strategic plan and establishing 
contracts with vendors to enhance state and local capacity where indicated in 
the RTTT application.  
 

• Completing, with all LEAs, a gap analysis in the spring of 2011 on student-
performance goals and structures to support RTTT activities to inform more 
detailed, in-depth planning for the scope of work for years two through four. 
 

• Developing, scheduling, and providing, in partnership with the selected 
contractor and Rhode Island LEAs, study of the standards professional-
development opportunities for Rhode Island educators. 
 

• Completing the development of the Rhode Island Model Evaluation System 
and providing training to educators on implementing the system. 
 

• Sharing on the RIDE website reports of progress toward RTTT goals and 
toward state goals for student achievement.  
 

• Implementing a framework for engagement to gather input and feedback from 
the education field and other stakeholders. 
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Expectations for Years Two through Four 

Years two through four will focus on the following activities: 
 

• Revising and strengthening scopes of work based on gap analyses, 
performance data, and feedback from stakeholders. 
 

• Developing and implementing all RTTT systems of support. 
 

• Monitoring the fidelity of implementation for all RTTT systems of support. 
 

• Accessing technical assistance from USED through the assigned program 
officer, communities of practice, the technical-assistance network, and 
scheduled informational meetings. 
 

• Sharing with all Rhode Islanders, through use of the RIDE Web site, reports 
of progress toward RTTT goals and toward state goals for student 
achievement. 
 

• Implementing a framework for engagement to gather input and feedback from 
the education field and other stakeholders. 
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Process for Developing Program and Budget Plans for Years Two through Four 

In the 2010-2011 year, using the approved LEA scopes of work, RIDE will conduct with 
all LEAs an in-depth analysis of the adaptive challenges that LEAs identified, re-
examine the gaps in student-performance, and engage LEA teams in a reflective 
process that examines readiness to implement the five support systems in years two 
through four of RTTT implementation.  This programmatic review will enable LEAs to 
articulate additional tasks that must be addressed to ensure successful implementation 
of each of the systems in subsequent years.  This process will result in modifications to 
the LEAs’ original scopes of work, which will be reviewed by a RIDE team.  At a 
minimum, RIDE will complete a review of the LEA scopes of work once a year in the 
early spring. All modifications will be documented as addendums to the original 
documents. 

Concurrently, RIDE will conduct a budget meeting with each LEA to complete a detailed 
budget for each of the support systems for years one and two. For each of the support 
systems, LEA allocations have been identified based on the relative shares of Title I, 
Part A, funding.  LEA RTTT funds will be used primarily for the design and development 
of the support systems, professional development, including replacement costs, and 
school personnel costs for evaluation, induction, and intervention.  Final allocations for 
each support system will be based on the actual expenditures.  LEAs will submit their 
budget proposals to RIDE for approval, and funds will be disbursed via RIDE’s existing 
federal grants management system, Accelegrants.  This budgeting process was 
conducted in February and March 2011. These funds will be reviewed quarterly, and all 
modifications will be documented using the Accelegrants system.  Based on the 
modified scopes of work, LEAs will submit budget proposals for years three and four for 
RIDE’s review and approval. 
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State Goals 

Race to the Top presents bold yet achievable goals that will dramatically accelerate 

student achievement by strengthening our teachers and leaders and the systems that 

support them in our state. Rhode Island is positioned to achieve by 2015 the following 

ambitious student-achievement and gap-closing goals: 

 90% of students entering fourth grade and eighth grade will be proficient in 

reading, as measured by the state assessment.  

 90% of students entering fourth grade and 75% of students entering eighth 

grade will be proficient in mathematics, as measured by the state 

assessment. 

 Achievement gaps will be cut in half, as measured by the state assessment. 

 85% of students will graduate from high school. 

 77% of students who graduate from high school will enroll in postsecondary 

education within 16 months. 1

 90% of students who enroll in postsecondary education will complete their 

first year.  

 

 No student will have two ineffective teachers in a row. 

In addition to using our state assessment, Rhode Island will track student achievement 
using the National Assessment of Educational Progress (NAEP).  By 2015, 55% of 
students entering fourth grade and eighth grade will be proficient in reading and 
mathematics on the NAEP, and achievement gaps will be cut in half on the NAEP. 

 

 

 

 

                                                      

1 This measure has been corrected from the original application to be in alignment with RTTT and State Fiscal Stabilization Fund 
definitions.  
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Statewide Performance Measures 

To hold ourselves accountable, we have established annual milestones, or performance measures, to 
ensure that we are making progress toward reaching each of our goals. 

Rhode Island Goals and Performance Measures 2009 2010 2011 2012 2013 2014 
Students entering the fourth grade will be proficient in 
reading on NECAP  

67% 70% 75% 81% 86% 90% 

-The gap between white and black students will be cut in half 27 26 24 20 16 13.5 
-The gap between white and Hispanic students will be cut in half 28 26 23 19 16 14 
-The gap between non-economically disadvantaged students 
and economically disadvantaged students will be cut in half 

29 27 24 20 17 14.5 

-The gap between students without IEPs and those with IEPs will 
be cut in half 

50 47 42 35 29 25 

Students entering the fourth grade will be proficient in 
mathematics on NECAP 

62% 65% 70% 77% 84% 90% 

-The gap between white and black students will be cut in half 32 30 27 23 19 16 
-The gap between white and Hispanic students will be cut in half 32 30 27 23 19 16 
-The gap between non-economically disadvantaged students 
and economically disadvantaged students will be cut in half 

30 28 25 21 18 15 

-The gap between students without IEPs and those with IEPs will 
be cut in half 

44 41 36 30 25 22 

Students entering the eighth grade will be proficient in 
reading on NECAP 

70% 73% 77% 82% 87% 90% 

-The gap between white and black students will be cut in half 28 26 23 19 16 14 
-The gap between white and Hispanic students will be cut in half 31 29 26 22 18 15.5 
-The gap between non-economically disadvantaged students 
and economically disadvantaged students will be cut in half 

29 27 24 20 17 14.5 

-The gap between students without IEPs and those with IEPs will 
be cut in half 

50 47 42 35 29 25 

Students entering the eighth grade will be proficient in 
mathematics on NECAP   

54% 57% 61% 66% 71% 75% 

-The gap between white and black students will be cut in half 34 32 29 24 20 17 
-The gap between white and Hispanic students will be cut in half 33 31 28 23 19 16.5 
-The gap between non-economically disadvantaged students 
and economically disadvantaged students will be cut in half 

33 31 28 23 19 16.5 

-The gap between students without IEPs and those with IEPs will 
be cut in half 

47 44 39 33 28 23.5 

85% of students who first entered 9th grade 4 years prior 
will graduate from high school 

75% 76% 77% 80% 83% 85% 

77% of students who graduate from high school will enroll 
in an institution of higher education (IHE) within 16 months 
of receiving a diploma 

71% 72% 73% 75% 76% 77% 

90% of students who enroll in an institution of higher 
education will complete at least one year's worth of credit 
within two years of enrollment in the IHE 

81% 82% 83% 85% 88% 90% 
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Relationship of SEA Scope of Work to LEA Scopes of Work 

The Rhode Island RTTT plan is a unified, statewide plan. Because of the small size of 
the state, the Rhode Island RTTT plan was strategically designed to pool SEA and LEA 
resources to build systems of support that would benefit all participating LEAs and 
increase student achievement across the state.  
 
Because RIDE is leading the development of the statewide systems of support in 
collaboration with LEAs, RIDE identified in the scope of work the tasks that the state 
and LEAs will complete together. RIDE asked LEAs to complete their scopes of work by 
identifying: 1) adaptive challenges they foresee in implementing RTTT; 2) structures in 
place within the LEA that enhance readiness to implement RTTT and could be shared 
with other LEAs; and 3) strategies for engaging all members of their LEA and school 
communities around the expectations and implementation activities of the strategic plan. 
 
The Rhode Island SEA and LEA scopes of work are inherently aligned because they 
share the five systems of support and the technical tasks required to develop each 
system. The SEA scope of work expands upon the LEA scopes of work, in that it 
includes more detail about the tasks to be completed collaboratively and includes 
additional state-level tasks that are not part of the LEA scopes of work. 
 

SEA Structures and Supports for Implementation 

To support RTTT implementation, RIDE will recruit and hire team members who will be 
accountable for achieving the ambitious goals set forth in the strategic plan and will 
establish contracts with vendors to enhance state and local capacity where indicated in 
the RTTT application. The table of organization included as Attachment 1 illustrates the 
internal structure at RIDE that will support implementation of RTTT. The table in the 
following section, Personnel and Consultants, lists the key staff members and 
consultants responsible for RTTT implementation. Throughout the SEA scope of work, 
RIDE has identified personnel supported by other fiscal resources in addition to RTTT. 
 
With support from a contracted vendor, RIDE will conduct with all LEAs an in-depth 
analysis of the adaptive challenges that LEAs identified in their scopes of work, as well 
as gaps in student-performance data and readiness to implement the five systems of 
support. This information will inform revisions to the scopes of work for years two 
through four, will facilitate the sharing of best practices and existing structures among 
LEAs, and will assist RIDE in targeting additional support to LEAs based on their needs. 
 
In addition to RIDE internal structures, Rhode Island has established an external 
advisory committee of engaged stakeholders to support RTTT implementation. The 



Rhode Island_RTTT SEA SOW_Revised3.31.11  

Page 12 of 82 

 

committee, which began as a steering committee during the development of the Rhode 
Island Phase I RTTT application, is composed of representatives from the state 
superintendents’ association, the school committees’ association, teachers’ unions, 
charter public schools, parent organizations, student advocacy groups, the business 
community, and elected officials from the local and state levels. The committee will 
meet on a quarterly basis beginning in 2011 to receive progress updates from RIDE and 
to advise RIDE on issues related to RTTT implementation. Assistance, input, and 
feedback from the committee will assist RIDE in the statewide implementation of RTTT 
as well as in enhancing LEAs’ capacity for implementation. 

 
To ensure fidelity of implementation, RIDE will design and implement the “EdStat” 
system for performance management and progress monitoring within the SEA and will 
work with state and LEA leaders to establish benchmarks and a process for monitoring 
implementation at the SEA and LEA level. The performance measures provided in the 
application (See Attachment 2) will be included in our monitoring of results. RIDE will 
analyze results to identify best practices and improvement strategies based on 
performance data at the state and LEA levels.  
 
The Rhode Island RTTT budget totals $75 million, which includes the 50% share for 
participating LEAs. RIDE has prepared budgets for each support system, and these 
budgets include both the SEA and LEA cost estimates. RIDE has bundled the SEA 
operations cost estimates for each project, and these estimates include salary and 
wage, operating, equipment and indirect cost projected expenses. The budgets also 
include separate line items for consultant costs and LEA allocations. LEAs will use their 
funds primarily for the design and development of the support systems; professional 
development, which will include replacement costs; and school personnel costs for 
evaluation, induction, and intervention.  
 
RIDE will disburse funds to LEAs based on actual expenditures, with the exception of 
design and development funds. RIDE allocated design and development costs to LEAs 
based on their relative shares of Title I Part A funding. RIDE will set aside these funds 
for costs incurred during the development of the support systems and will manage the 
internal budgeting process of these funds. To ensure sufficient capacity at all levels of 
the education system, the SEA budget includes an estimated $4 million to supplement 
participating LEAs for whom the Title I formula may result in insufficient funding to 
implement the RTTT initiatives. The Title I formula that is used to allocate LEA funds will 
allow for some participating LEAs to receive more funds than the projected amounts 
needed to implement the RTTT plans. 
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Personnel and Consultants  

The following table lists the key individuals who will be responsible for planning and 
implementing for the work at the SEA and LEA level regarding State & Local Capacity.  
 

Personnel and Consultants  Title 

1. Deborah A. Gist Commissioner of Education 

2. David Abbott Deputy Commissioner of Education 

3. Clark Green Chief of Staff 

4. Carolyn Dias Chief of Fiscal Integrity and Efficiencies 

5. Mary Ann Snider Chief of Educator Excellence and Instructional Effectiveness 

6. Andrea Castaneda Chief of Accelerating School Performance 

7. Mary-Beth Fafard RTTT Coordinator/ Strategic Planner 

8. Nina M. Lennon Grant and Finance Officer 

9. Nicole E. Shaffer Strategic Relations Planner 

10. Vacant EdStat Analyst 

11.  Cali Cornell Executive Administrative Assistant  

12.  UPD Performance Management/Progress Management  

13.  Sandra Lanni Legal Services 

Working with USED on Implementation 

RIDE will work closely with its assigned program officer from USED throughout the 
implementation of RTTT.  Monthly reports submitted to USED will contain a description 
of activities completed, a description of activities projected for the month ahead, any 
changes requested to the plan, timelines, or key personnel outlined in the SEA scope of 
work, and any areas in which technical assistance or USED support could be used.  
These regular updates on the progress made toward the state’s deliverables and goals 
will assist RIDE and USED in working together to ensure fidelity of implementation in 
accordance with the approved state plan.  RIDE will participate in the required on-site 
program reviews.  In addition, RIDE will submit to USED amendment(s) to the SEA 
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scope of work when revisions to goals, activities, timeline, budget or annual targets may 
be needed. 
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Technical Tasks, Deliverables, Milestones and Timeframe 

Below is the action plan describing the technical tasks (activities), deliverables, and timelines for implementation for this system of support. For 
each technical task, an “X” is placed in the table to indicate when the deliverable will be completed. For deliverables that repeat throughout the 
four years of the grant, the “X” is repeated across the table. In cases where the deliverable is a quantifiable number or percentage, that number is 
placed in the table.  

1.000 

Organizational 
Oversight and 
Supports- Technical 
Tasks 

Deliverables 

Milestones  
Q1: 

Sept - 
Nov 
2010 

Q2: Dec 
- Feb 
2011 

Q3: Mar 
- May 
2011 

Q4: 
June - 
Aug 
2011 

Year2 Year3 Year4 

1.100 

Oversee implementation 
of Race to the Top 
through Adaptive 
Leadership Team 
structure 

Quarterly review 
of milestones  X X X X X X X X X X 

1.200 
Establish project teams, 
state leads and work 
plans 

List of key staff 
Work plans X X   

1.300 
Resource project teams 
by recruiting and hiring 
staff 

New staff hired 3 10 9   

1.400 

Acquire technical 
expertise for 
development of RFPs 
based on market 
research and 
stakeholder input and 
establish method for 
engaging vendors to 
support project initiatives 
at state and LEA levels 

Vendor selected      
RFPs 
developed  

X X X   
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1.500 

Establish Race to the 
Top advisory committee 
of engaged 
stakeholders, conduct 
quarterly meetings, and 
solicit recommendations 
for improving 
implementation  

Steering 
Committee 
established; 
Quarterly 
Meetings, 
Annual Reports  

X X X X X X X X X X 

1.600 

Prepare and complete 
federal reporting 
requirements related to 
Race to the Top and 
participate in USED 
learning opportunities 

Monthly, and 
ad-hoc reports 
completed, 
Events attended  

X X X X X X X X X X 

1.700 
Collaborate with other 
RTTT states for cross-
state learning  

Events 
attended,  
community of 
practices 
participation 

X X X X X X X X X X 

1.800 
Identify technical 
assistance needs and 
challenges for USED 

Needs Inventory 
and 
assessments 
Monthly reports  

X X X X X X X X X X 

1.900 

Prepare policy and 
program modifications to 
state scope of work for 
federal approval, as 
needed 

Federal 
approval of 
modifications 

X X X X X X X X X X 
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1.910 

Revise and adjust SEA 
SOW and project work 
plans based on 
performance information 
and progress monitoring 

Revised SOW 
and project 
work plans 

      X   X   X   

 

2.000 

Performance 
Management & 

Progress Monitoring- 
Technical Tasks 

Deliverables 

Milestones / Deliverables 

Q1: Sep 
- Nov 
2010 

Q2: Dec 
- Feb 
2011 

Q3: Mar 
- May 
2011 

Q4: 
June - 
Aug 
2011 

Year2 Year3 Year4 

2.100 

Develop RFP and select 
vendor for design, 
implementation and 
operation of 
performance 
management system for 
state and LEAs 

Vendor selected X   

2.200 
Analyze LEA adaptive 
challenges as noted in 
LEA scopes of work 

Analytical 
synthesis of 
statewide 
challenges 

  X   X   X   X   X 

2.300 

Work with state and LEA 
leaders to establish 
benchmarks and 
process for monitoring 

Report of state 
and LEA 
benchmarks and 
monitoring 
protocols 

  X X   
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2.400 

Design system for 
performance 
management and 
progress monitoring with 
vendor support 

Performance 
management 
system and 
progress 
monitoring system 
Progress 
monitoring 
submission to 
USED 

  X X   

2.500 

Implement system for 
performance 
management and 
progress monitoring with 
LEAs 

Districts and state 
progress reports 
on achieving 
benchmarks 

    X X X X X X X X 

2.600 

Modify and adjust 
performance 
management and 
progress monitoring 
system based on input 
from LEAs and other 
stakeholders 

Revise System       X 

  

X 

  

X 

  

2.700 

Analyze student 
performance results as 
well as other 
performance targets and 
identify improvement 
strategies and  best 
practices 

Evaluation reports 
Collaborative 
Learning for 
Outcomes 
amongst LEAs 

      X 

  

X 

  

X 
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2.800 

Ensure that policy 
decisions are 
implemented based on 
performance and 
progress monitoring 

Briefing on 
implementation of 
policy decisions 

    X X X X X X X X 

 

3.000 
Communication 
and Outreach- 

Technical Tasks 
Deliverables 

Milestones / Deliverables 

Q1: Sept - 
Nov 2010 

Q2: Dec - 
Feb 2011 

Q3: Mar - 
May 2011 

Q4: June - 
Aug 2011 Year2 Year3 Year4 

3.100 
Develop multi-year 
communication 
plan 

Plan   X   

3.200 

Collaborate with 
LEAS to design and 
implement effective 
strategies for 
engagement 

State and LEA 
agreed to 
strategies 
implemented 

  X X X 

  

X   X   X 

3.300 

Coordinate and 
prepare internal 
communication 
strategies with  
SEA staff 

SEA 
Communication 
Tools 

  X   X   X   X   X 

3.400 

Evaluate 
effectiveness of 
communication and 
engagement and 
make necessary 
modifications 

Evaluation 
report, survey 
results 

    X     X   X   X 
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3.500 

Revise 
communication 
plan based on input 
from performance 
management, 
stakeholder 
feedback, and 
advisory committee 

Revised 
communication 
plan 

      X   X   X   

 

4.000 Budget and Finance- 
Technical Tasks Deliverables 

Milestones / Deliverables 
Q1: 

Sept - 
Nov 
2010 

Q2: Dec 
- Feb 
2011 

Q3: Mar 
- May 
2011 

Q4: 
June - 
Aug 
2011 

Year2 Year3 Year4 

4.100 

Establish and apply  
fiscal controls and 
accounting procedures 
for program funds 

Budget 
management 
system, 
procedure and 
polices 
documented  

X X X X X X X X X X 

4.200 

Create budget guidance 
for allocating LEA funds 
using web-based federal 
grants management 
system 

Guidance 
documents X X X   

4.300 
Establish LEA budgets 
and budget 
amendments as needed 

Signed budget 
agreements   X   X 

  

X   X     
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4.400 

Monitor state and LEA 
expenditures for 
adherence to program 
guidelines and provide 
technical assistance as 
needed 

Monitoring reports 
and technical 
assistance 

X X X X X X X X X X 

4.500 

Prepare and complete 
federal reporting 
requirements relating to 
Race to the Top and 
ARRA 

ARRA reports 
completed and 
submitted to 
USED 

X X X X X X X X X X 

4.600 

Redirect funding as 
appropriate, and with 
USED approval, when 
needed 

USED approval of 
redirection   X X X X X X X X X 
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Budget Years 1-4 

Below is the estimated budget for State and Local Capacity which may be amended as 
needed in accordance with USED guidelines. Net savings will be directed into the following 
areas: 1) conduct deeper trainings throughout the districts to build additional capacity within 
LEAs in order to sustain the systems of reform beyond the RTTT grant period; 2) identify 
and mentor those individuals who need additional, deeper-level, targeted support 
specifically in our persistently lowest performing schools; 3) develop and establish 
innovative alternative approaches to learning, such as the virtual high school initiative; and 
4) enroll currently non-participating districts into various targeted projects upon review and 
approval of the Commissioner and USED. 
 

 

State and Local Capacity2 Year 1  Year 2 Year 3 Year 4 Total 

Administration   
Salary and Wage, Operations, and 
Indirect Cost $403,186 $407,078 $412,311 $424,397 $1,646,971 
Contractual $447,622 $150,000 $50,000 $50,000 $697,622 
LEA Allocation** $0 $0 $0 $0 $0 
Discretionary Grants to LEAs*   $4,200,914 
Total $850,808 $557,078 $462,311 $474,397 $6,545,507 

 
*Final discretionary grants to eligible LEAs will be awarded for activities that are related to and support 
the RIDE’s strategic plan. 
**SEA supplemental funding for those LEAs which the Title I formula will result in insufficient funding to 
implement the RTTT initiatives is reflected in the LEA allocation. 

                                                      
2 An amendment was submitted on February 1, 2011 to redirect funding to support performance monitoring.  
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Standards and Curriculum  
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System of Support One: Standards and 
Curriculum 

SEA Goals and Commitments to Support System One 

 

 

 

 

 

 

 

 

RIDE Commitments:  

1. RIDE will coordinate the process to train educators on the Common Core 
using the Study of the Standards Protocol.  

2. RIDE will work with LEAs to schedule the training of the Study of the 
Standards beginning in March of 2011 and continuing through the summer of 
2012 and provide LEAs with a calendar in January 2011. 

3. RIDE will work with Intermediary Service Providers to ensure that they are 
well-prepared, credible, certified and ready to deliver the protocol.  

4. RIDE will coordinate the curriculum work and support collaborative efforts by 
being responsive to needs and concerns among LEAs.  

5. RIDE will facilitate LEAs working together on each of the model curricula.  
Local Education Agency Commitment: 

1. Coordinate and schedule with RIDE the educators who will participate in the 
Study of the Standards.  

2. Ensure that there are guaranteed and viable curricula aligned to the Common 
Core in English language arts and mathematics that prepares students to be 
college and career ready. 

By the year 2015, Rhode Island educators will be ready to implement 
instruction and assessments that are aligned with the Common Core. 
The 5,000 educators who will have gone through a Study of the 
Standards will facilitate a process to support their peers within their 
LEAs to help fellow educators understand the Common Core. Working 
in partnership, RIDE and LEAs will develop model curricula in English-
language arts, mathematics, science, and social studies. These 
curricula will be available through the Rhode Island Instructional 
Management System. 
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3. Adopt and use a curriculum that is challenging and aligned to state standards 
in science and rigorous standards in social studies, including RI’s Civic 
Standards. 

4. Ensure that a small group of teachers attend training on project-based 
learning that is aligned with the Common Core standards and Engineering 
and Technology standards (only applies to Providence). 

Personnel and Consultants  

The following table lists the key individuals who will be responsible for planning and 
implementing for the work at the SEA and LEA level regarding Support System One: 
Standards & Curriculum.  
 

Personnel and Consultants  Title 

1. Mary Ann Snider Chief of Educator Excellence and Instructional Effectiveness 

2. Phyllis Lynch Director of Curriculum Instruction and Assessment  

3. Kate Nigh Curriculum Specialist 

4. Colleen O’Brien Assessment and Literacy Specialist  

5. Peter McLaren Assessment and Science Specialist  

6. .5 Vacant Administrative Assistant 

7. Consultant Kamlyn Keith 

8. Contractor Intensive Curriculum Alignment  

9. Contractor Project Based Learning 
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Technical Tasks, Deliverables, Milestones and Timeframe 

Below is the action plan describing the technical tasks (activities), deliverables, and timelines for implementation for this 
system of support. For each technical task, an “X” is placed in the table to indicate when the deliverable will be completed. 
For deliverables that repeat throughout the four years of the grant, the “X” is repeated across the table. In cases where 
the deliverable is a quantifiable number or percentage, that number is placed in the table. 

5.000 
Study of 

Standards– 
Technical Tasks 

Deliverables 

Milestones / Deliverables 
Q1: 

Sept- 
Nov 
2010 

Q2: Dec 
- Feb 
2011 

Q3: Mar 
- May 
2011 

Q4: 
June - 
Aug 
2011 

Year2 Year3 Year4 

5.100 

Develop 
comprehensive 
implementation 
plan and timeline 

Plan and 
timeline X   

5.200 Coordinate training 
schedule for LEAs 

District 
schedule   X   

5.300 

Prepare training 
protocols, tools, 
processes with 
contractor and 
ISPs 

Protocol and 
materials   X   

5.350 

Establish higher 
education 
leadership team to 
engage faculty in 
the standards and 
the alignment K-12 
Common Core 

Engagement 
plan   

X X 
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Standards and 
assessments with 
higher education 
systems. 

5.375 

Coordinate the 
study of the 
standards training 
for higher 
education faculty. 

Higher 
Education 
study of the 
Standards 
schedule. 

  
X 

  

5.400 Deliver training to 
LEAs 

Number of 
LEAs trained 
and educators 
reached 

    10% 40% 25% 25%   

5.450 

Deliver training to 
Higher Education 
Mathematics, 
English, and 
Teacher 
Preparation faculty 

Number of 
Higher 
Education 
Faculty 
reached 

   
X X 

  

5.500 

Evaluate 
effectiveness of 
training and make 
necessary 
modifications 

Evaluation 
report – EdStat 
progress 
monitoring 

    X X X X   

5.600 

Facilitate 
communities of 
practice around 
application of 
standards 

Number of 
regional 
sessions 

      4 4 4 4 4 4   
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5.700 

Monitor the fidelity 
of standards 
implementation to 
classroom practice 
in partnership with 
LEAs. 

Evaluation 
report         X X X X X   

 

6.000 
Intensive Curriculum 
Alignment– Technical 

Tasks 
Deliverables 

Milestones / Deliverables 

Q1: 
Sept - 
Nov 
2010 

Q2: 
Dec - 
Feb 
2011 

Q3: 
Mar - 
May 
2011 

Q4: 
June - 
Aug 
2011 

Year2 Year3 Year4 

6.100 

Develop comprehensive 
implementation plan and 
timeline for engaging 
LEAs in model 
curriculum development  

Plan and timeline X X   

6.200 
Prepare a curriculum 
audit tool for the content 
areas 

Curriculum audit 
tool   X   

6.300 
Train education leaders 
and teachers to conduct 
curriculum audit 

Number of 
leaders and 
teachers trained 

  X X X X X X X X X 

6.400 

Analyze results and 
develop state plan for 
model curriculum 
development and 
implementation 

5-year state plan     X X   
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6.500 

Facilitate the 
development of curricula 
in LEA partnerships with 
the contractor and ISPs 

Number of LEA 
generated model 
curriculum 

      X X X X X X X 

6.550 

Facilitate the 
development of 
integrated units of study 
using Mathematics; 
Science; and 
Engineering and 
Technology standards.   

Number of 
integrated units of 
study developed       

X X X 
 

6.600 

Disseminate model 
curricula and units of 
study to facilitate 
community of practice 
amongst LEAs 

Number of LEA 
generated model 
curriculum 

        X X X X X X 

6.700 

Monitor the fidelity of 
curriculum 
implementation in 
partnership with LEAs 

Evaluation report X X X X X X X X X X 
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7.000 

Project-based 
Learning – 

(Providence Only) 
Technical Tasks 

Deliverables 

Milestones / Deliverables 

Q1: Sept- 
Nov 2010 

Q2: Dec - 
Feb 2011 

Q3: Mar - 
May 2011 

Q4: June - 
Aug 2011 Year2 Year3 Year4 

7.100 

Working with 
Providence, develop 
and implementation 
plan and timeline for 
project-based learning 
high school pilot 

Plan and timeline   X X   

7.200 

Develop an RFP and 
select vendor for 
project-based learning 
design and training. 

Vendor selected         X 

  

7.300 Design project-based 
learning pilot Pilot design         X 

  

7.400 
Select and sites for 
training and 
implementation 

Sites selected         X 

  

7.500 
Coordinate schedule 
for training with 
Providence 

Training 
schedule         X 

  

7.600 
Implement pilot Professionals 

trained         X X X X 
  

7.700 
Monitor fidelity of 
implementation in 
selected sites 

Evaluation report         X X X X 
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Budget: Years 1- 4 

Below is the estimated budget for Support System 1: Standards and Curriculum which may 
be amended as needed in accordance with USED guidelines.  Any net savings will be 
redirected into the areas noted in the State and Local Capacity budget section. 

 

Standards and Curriculum Year 1 Year 2 Year 3 Year 4 Total 
Administration   
Salary and Wage, Operations, and 
Indirect Cost $193,841 $195,522 $197,867 $203,629 $790,859 
Grants to LEAs $286,000 $0 $0 $0 $286,000 
Study of the Standards           
Contractual $0 $331,020 $331,642 $0 $662,662 
LEA Allocation  $150,000 $150,000 $300,923 $0 $600,923 
Intensive Curriculum Alignment           
Contractual $301,765 $1,297,245 $929,141 $699,863 $3,228,014 
LEA Allocation  $856,227 $856,226 $856,226 $856,226 $3,424,905 
Project Based Learning           
Contractual $0 $24,000 $24,000 $0 $48,000 
LEA Allocation  $0 $20,000 $20,000 $0 $40,000 
Total $1,787,833 $2,874,013 $2,659,799 $1,759,718 $9,081,363 
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System of Support Two:  
Instructional Improvement Systems 
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System of Support Two: Instructional 
Improvement Systems 

SEA Goals and Commitments to Support System Two: 

 

RIDE Commitments: 

1. RIDE will design and implement a statewide Instructional Management 
System. 

2. RIDE will engage stakeholders in the development of the Instructional 
Management System to gain input on what components should be included in 
the system. 

3. RIDE will provide trainings on the use of data and the Instructional 
Management System to school leadership teams.  

4. RIDE will conduct weeklong summer ‘Academy of Transformative 
Leadership’ training programs and three additional one-day workshops during 
the course of the school year. 

5. RIDE will create assessment, instruction, and data analysis tools that are 
manageable yet invaluable resources for educators. 

Local Education Agency Commitment: 

1. Facilitate and engage all educators in the formative assessment training 
modules and integrate formative assessment practices into daily instruction.  

By the year 2015, Rhode Island educators will have access to and will 

effectively use a statewide Instructional Management System that 

provides access to an array of data analysis, assessment, and 

instructional tools. Leadership teams in all of our schools will have been 

trained in the effective use of formative, interim, and summative data 

and in the instructional resources on the Instructional Management 

System. These leadership teams will have facilitated trainings and will 

support educators in their schools to effectively use data and 

instructional resources. 
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2. Access the Formative Assessment Training Modules starting in Fall 2011. 

3. Provide all educators’ access to the Interim Assessments available on the 
Instructional Management System beginning in Spring 2012. 

4. Develop and implement plan to use Interim Assessments so that student 
data is used to monitor and support student progress. 

5. Maintain high quality local student information systems by ensuring high-
quality data is entered into the system. 

6. Provide all educators with access to the statewide Instructional Management 
System tools and resources. 

7. Identify school leadership teams to participate in a three-day summer 
program and three additional one-day workshops on the use of formative 
assessment and interim assessment data to improve instruction and student 
achievement. 

Personnel and Consultants  

The following table lists the key individuals who will be responsible for planning and 
implementing for the work at the SEA and LEA level regarding Support System Two: 
Instructional Improvement Systems.  
 

Personnel and Consultants  Title 

1. Mary Ann Snider Chief of Educator Excellence and Instructional Effectiveness 

2. Phyllis Lynch Director of Curriculum Instruction and Assessment  

3. David Abbott Deputy Commissioner of Education 

4. Peg Votta Research Specialist, Data Analysis and Research 

5. Van Yidana Accountability Specialist 

6. Ana Karantonis Assessment Specialist  

7.  Laura Kacewicz Assessment Specialist 

8. Vacant Assessment Specialist  

9. Vacant Data Analyst 
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10. .5 Vacant Administrative Assistant  

11. Contractor Formative Assessment  

12. Contractor Interim Assessments 

13. Contractor Data Systems and Training  

14. Contractor RI Research Collaborative 
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Technical Tasks, Deliverables, Milestones and Timeframe 

Below is the action plan describing the technical tasks (activities), deliverables, and timelines for implementation for this system of support. For 
each technical task, an “X” is placed in the table to indicate when the deliverable will be completed. For deliverables that repeat throughout the 
four years of the grant, the “X” is repeated across the table. In cases where the deliverable is a quantifiable number or percentage, that number is 
placed in the table.  

 

8.000 
Formative 

Assessment – 
Technical Tasks 

Deliverables 
Milestones / Deliverables 

Q1: Sept- 
Nov 2010 

Q2: Dec - 
Feb 2011 

Q3: Mar - 
May 2011 

Q4: June - 
Aug 2011 Year2 Year3 Year4 

8.100 

Develop 
comprehensive 
implementation plan 
and timeline 

Plan and 
timeline   X   

8.200 

Develop draft 
instructional 
management system 
framework 

Draft 
instructional 
management 
framework 

  X   

8.300 

Develop and 
implement an 
engagement process 
for LEA input and 
feedback 

Engagement 
plan and briefing 
documents 

X X   

8.400 
Develop RFP for 
formative assessment 
select vendor 

Vendor acquired     X   
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8.500 

Build formative 
assessment training 
modules, processes, 
& protocols for using 
formative assessment 
in daily instruction 

Training 
modules, 
processes, & 
protocols 

        X 

  

8.600 Coordinate training 
with LEAs 

Training 
schedule         X 

  

8.700 
Deliver training to 
identified LEA cohorts 
of educators 

3,375 teachers 
trained           X X X X X 

8.800 

Monitor the fidelity of 
assessment 
implementation and 
continued use in 
partnership with LEAs 

Evaluation report           X X X X X 

8.900 Evaluate and revise 
as necessary 

Revised work 
plans           X X X X X 

 

9.000 Interim Assessment 
– Technical Tasks Deliverables 

Milestones / Deliverables 

Q1: Sept- 
Nov 2010 

Q2: Dec - 
Feb 2011 

Q3: Mar - 
May 2011 

Q4: June - 
August 2011 Year2 Year3 Year4 

9.100 

Develop 
comprehensive 
implementation plan 
and timeline 

Plan and 
timeline   X   

9.200 

Develop draft 
instructional 
management system 
framework 

Draft 
instructional 
management 
framework 

  X   
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9.000 Interim Assessment 
   

Deliverables Milestones / Deliverables 

9.300 

Develop and 
implement an 
engagement process 
for LEA input and 
feedback 

Engagement 
plan and 
briefing 
documents 

X X   

9.400 
Develop RFP for 
interim assessment, 
select vendor 

Vendor acquired     X   

9.500 

Build interim 
assessments training 
modules, processes, 
& protocols for using 
interim assessments 

Training 
modules, 
processes, & 
protocols 

        

  

X X X X   

9.600 

Coordinate training 
with LEAs as part of 
Using Data 
Professional 
Development (See 
Technical Tasks 
Using Data PD) 

Training 
schedule         

  

X 

  

9.700 
Deliver training to 
identified LEA 
cohorts of educators 

Teachers 
trained         

  

  X X X X 

9.800 

Monitor the fidelity of 
assessment 
implementation and 
continued use in 
partnership with 
LEAs 

Evaluation 
report           X X X X X 

9.900 Evaluate and revise 
as necessary 

Revised work 
plans         

  
X X X X X 



Rhode Island_RTTT SEA SOW_Revised3.31.11  

  Rhode Island_RTTT SEA SOW_Revised3.31.113.31.11 Page 39 of 82  

 

10.000 

Instructional 
Management System 

Data Platform – 
Technical Tasks 

Deliverables 

Milestones / Deliverables 

Q1: 
Sept - 
Nov 
2010 

Q2: Dec 
- Feb 
2011 

Q3: Mar 
- May 
2011 

Q4: 
June - 
Aug 
2011 

Year2 Year3 Year4 

10.100 
Develop comprehensive 
implementation plan and 
timeline 

Plan and timeline X X   

10.200 

Develop draft 
instructional 
management system 
framework and define 
general functional 
requirements for platform 

Framework and 
functional 
requirements for 
each platform 

  X   

10.300 

Develop and implement 
an engagement process 
for LEA input and 
feedback 

Engagement plan 
and briefing 
documents 

X X X   

10.400 

Create statewide data 
governance decision 
making body and work 
with LEA data stewards 
on implementation 

Statewide data 
dictionary3

X 
 with 

data collection 
and exchange 
standards 

X X X X X X X X X 

10.500 
Develop RFP for 
instructional 
management system, 

Vendor acquired     X   

                                                      
3 An amendment was submitted on February 1, 2011 and clarifications provided on February 24, 2011 with respect to timelines from the original application.  
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select vendor 

10.600 
Build instructional 
management system 
data platform 

IMS data 
dashboards         X X X X X X 

10.700 

Coordinate roll-out of 
instructional 
management system to 
LEAs 

Schedule of roll-
out         

  

X X X X X 

10.800 
Monitor the fidelity of 
continued use in 
partnership with LEAs 

Evaluation report         

  

X X X X X 

10.900 Evaluate and revise as 
necessary 

Revised work 
plans         

    
X   X 

  

10.910 
Identify resources and 
plan for ongoing 
maintenance 

Plan and budget         

      

X 

  

 

 

11.000 

Instructional 
Management System 

–  Using Data 
Professional 

Development -
Technical Tasks4

Deliverables 

 

Milestones / Deliverables 

Q1: Sept - 
Nov 2010 

Q2: Dec - 
Feb 2011 

Q3: Mar - 
May 2011 

Q4: June - 
Aug 2011 Year2 Year3 Year4 

                                                      
4 An amendment was submitted on February 1, 2011 and clarification provided on February 24, 2011 with respect to timeline changes from the original application.  
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11.100 

Develop 
comprehensive 
implementation plan 
and timeline for 
engaging LEAs in data 
training 
 

Plan and 
timeline       X 

  

11.200 
Develop RFP for 
training design, select 
vendor 

Vendor acquired       X 
  

11.300 

Build training 
modules, processes, 
& protocols for using 
data to accelerate 
student achievement 

Training 
modules, 
processes, & 
protocols 

        X 

  

11.400 
Coordinate training for 
school leadership 
teams with LEAs 

Training 
schedule         

  

X 

  

11.500 
Deliver training to 
identified LEA 
leadership teams 

700 principals 
and school 
leaders trained 

        

  

  X X X X 

11.600 
Monitor the fidelity of 
data use in 
partnership with LEAs 

Evaluation report         

    

X X X X 

11.700 Evaluate and revise 
training as necessary 

Revised work 
plans         

    
X X X X 

 

12.000 
Early Warning 

System – Target - 
Technical Tasks 

Deliverables 
Milestones / Deliverables 

Q1: Sept - 
Nov 2010 

Q2: Dec - 
Feb 2011 

Q3: Mar - 
May 2011 

Q4: June - 
Aug 2011 Year2 Year3 Year4 
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12.100 

Develop 
comprehensive 
implementation plan 
and timeline 

Plan and 
timeline   X   

12.200 

Develop draft early 
warning indicators 
framework in 
collaboration with the 
Research 
Collaborative 

Draft framework   X X   

12.300 

Develop and 
implement an 
engagement process 
for LEA input and 
feedback on 
identifying students at 
risk of dropping out 

Engagement 
plan and briefing 
documents 

  X X X   

12.400 

Identify predictor 
indicators for high 
school dropout, 
graduation, and post 
high school 
success/failure. 

List of indicators 
based on local 
data and 
national best 
practice 
research 

    X X X   

12.500 

Develop RFP for 
student-level early 
warning indicators tool 
to be linked with 
instructional 
management system, 
select vendor 

Acquire vendor       X X X   

12.600 
Build early warning 
indicators tool with 
vendor support 

Early warning 
indicator tool           X X X   
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12.700 
Coordinate training for 
school leadership 
teams with LEAs 

Training 
schedule         X X X X X X 

12.800 
Deliver Training to 
identified LEA 
leadership teams 

Selected district-
level leaders 
trained 

        X X X X X X 

12.900 
Identify resources and 
plan for ongoing 
evaluation 

Evaluation 
budget                 X X 
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Budget: Years 1- 4 

Below is the estimated budget for Support System 2: Instructional Management System 
which may be amended as needed in accordance with USED guidelines.  Any net savings 
will be redirected into the areas noted in the State and Local Capacity budget section. 

 

Instructional Management 
System5 Year 1  Year 2 Year 3 Year 4 Total 

Administration   
Salary and Wage, Operations, and 
Indirect Cost $496,793 $501,934 $516,242 $519,850 $2,034,819 
Instructional Management System           
Contractual $640,000 $1,105,287 $1,437,177 $1,689,254 $4,871,718 
LEA Allocation - Formative 
Assessment $0 $687,259 $687,259 $687,258 $2,061,776 
LEA Allocation - Professional 
Development on Using PD $0 $395,200 $395,200 $395,200 $1,185,600 
LEA Contribution- Design and 
Development of Interim 
Assessments $1,710,000 $2,185,000 $2,185,000 $475,000 $6,555,000 
LEA Contribution- Design and 
Development of the instructional 
management system, on-line tool kit 
and licensing fees $100,000 $343,975 $343,975 $343,975 $1,131,925 
Early Warning System           
Contractual $60,000 $120,000 $90,000 $30,000 $300,000 
LEA Allocation  $0 $0 $0 $0 $0 
Total $3,006,793 $5,338,655 $5,654,853 $4,140,537 $18,140,838 

 

 

 

                                                      
5 An amendment was submitted on February 1, 2011 and clarification provided on February 24, 2011 with respect to budget 

allocations from year to year.  
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System of Support Three: Educator Effectiveness 

SEA Goals Commitments to Support System Three: 

 

 

 

 

 

 

 

 

RIDE Commitments:  

1. RIDE will coordinate the development of the RI Educator Evaluation System 
that meets state Standards. 

2. RIDE will collaborate with the educational community to develop the RI 
Educator Evaluation System 

3. RIDE will develop and provide support and training to LEA teams so that they 
can understand and implement the evaluation system with fidelity. 

4. RIDE will recruit and train Intermediary Service Providers to support the 
implementation and sustainability of the system. 

5. RIDE will design, build, and use an evaluation system. 

Local Education Agency Commitments:  

1. Participate in the development of the new educator evaluation system. 

2. Identify a district evaluation team that will work closely with RIDE. 

3. Participate in training to implement the evaluation system with fidelity. 

4. Monitor the implementation of the system and recommend refinements. 

5. Monitor data required to implement and report results on educator evaluation. 

6. Use the information from the evaluation system to inform personnel actions. 

By the year 2015, Rhode Island educators’ performance will be 

evaluated under a system that provides actionable and continuous 

feedback as the anchor of a system that focuses on student-

achievement growth and supports educators’ professional 

growth.  District professional-development opportunities will be 

informed by evaluation results and designed to improve practice. 
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Personnel and Consultants  

The following table lists the key individuals who will be responsible for planning and 
implementing for the work at the SEA and LEA level regarding Support System Three: 
Educator Effectiveness.  
 

Personnel and Consultants  Title 

1. Mary Ann Snider Chief of Educator Excellence and Instructional Effectiveness 

2. Lisa Foehr Interim Director of Educator Quality 

3. Ana Karantonis Assessment and Instruction Specialist 

4. Shoba Annavarjula Data Analyst  

5. Susan Toohey Kaye Educator Quality Fellow 

6.  Mary Keenan Evaluation Specialist 

7.  Tamika Pollins Evaluation Specialist 

8. .5 Vacant Administrative Assistant  

9. Vacant Assessment Specialist 

10. Contractor Formative Assessment  

11. Contractor Student Growth Measures 

12. Contractor Assessment Development  

13. Contractor Evaluation Data System  

14. Contractor RI Model Design and Support, RI Model Implementation Training, 
Evaluation Intermediary Service Providers 

15. Contractor Certification Program Redesign 

16. Contractor Certification Data System Redesign 

17. Contractor Compensation Reform 
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Technical Tasks, Deliverables, Milestones and Timeframe 

Below is the action plan describing the technical tasks (activities), deliverables, and timelines for implementation for this system of support. For 
each technical task, an “X” is placed in the table to indicate when the deliverable will be completed. For deliverables that repeat throughout the 
four years of the grant, the “X” is repeated across the table. In cases where the deliverable is a quantifiable number or percentage, that number is 
placed in the table.  

 

13.000 

Educator 
Effectiveness: 

Evaluation Design and 
Implementation - 
Technical Tasks 

Deliverables 

Milestones / Deliverables 

Q1: 
Sept - 
Nov 
2010 

Q2: Dec 
- Feb 
2011 

Q3: Mar 
- May 
2011 

Q4: 
June - 
Aug 
2011 

Year2 Year3 Year4 

13.100 
Develop comprehensive 
implementation plan and 
timeline 

Plan and timeline X   

13.300 Engage statewide 
advisory committee 

Rhode Island 
Advisory 
Committee 

X X X X X X X X X X 

13.400 

Develop and implement 
an engagement process 
for stakeholder input and 
feedback 

Engagement plan 
and briefing 
documents 

X X X X X X X X X X 

13.500 

Develop and implement 
Rhode Island educator 
evaluation system 
components for all state 
certified educators that 
meets state standards 

Evaluation model 
(version 1.0)   X X X X X X X X X 
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13.600 

Design growth measures 
with support from a 
contractor and revise as 
needed 

Growth measures 
adopted and 
revised as needed 

  X     X   X   X   

13.700 

Develop qualitative 
measures with support 
from TNTP and revise as 
needed 

Qualitative 
measures 
adopted and 
revise as needed 

  X X X X   X   X   

13.800 Field test and revise 
evaluation system model Revised Model   X X   

13.900 
Partner with AFT I-3 
award work on educator 
evaluation 

MOU, partnership 
meetings   X X X X X X X X X 

13.910 
Recruit/train ISPs to 
support implementation 
in LEAs 

Cohort of trained 
ISPs   X X   

13.920 Develop training 
modules for use by ISPs Training protocols   X X   

13.930 
Coordinate training for 
school leadership teams 
with LEAs 

Training schedule   X X   

13.940 
Deliver training to 
identified LEA leadership 
teams 

49 LEAs teams 
trained     25 24   

13.950 

Deliver training to 
support professionals, 
central office 
administrators and 
evaluators 

Training schedule 
and 49 LEAs 
trained 

          49   
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13.960 

Support LEAs 
implementation of 
version 1.0 of evaluation 
system 

Technical 
Assistance         X X X X X X 

13.970 

Collect yearly data, 
refine data collection 
elements/monitor use of 
evaluation data for 
human capital decisions 

Data elements 
collected from 
LEAs for review 

      X X X X X X X 

13.980 
Develop an auditing and 
monitoring process for 
LEA systems 

Process and 
guidelines 
developed 

        X X X X X X 

13.990 
Monitor the fidelity of 
continued use in 
partnership with LEAs 

Evaluation report         X X X X X X 

13.991 

Incorporate mechanisms 
to use evaluation results 
to inform and plan for 
collective professional 
development 

Guidance adopted 
and ongoing 
technical 
assistance 
provided 

          X X X X X 

13.992 

Provide on-going 
evaluator training/re-
calibration and capacity 
building 

Training Sessions           X X X X X 

13.993 Evaluate and revise the 
system as necessary 

Revised work 
plans and 
evaluation model 

        

  

X X X X X 
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14.000 

Evaluation System 
Design and 

Certification Data 
System Redesign –  
Technical Tasks6

Deliverables 

 

Milestones / Deliverables 

Q1: Sept - 
Nov 2010 

Q2: Dec - 
Feb 2011 

Q3: Mar - 
May 2011 

Q4: June - 
Aug 2011 Year2 Year3 Year4 

14.100 

Develop 
comprehensive 
certification re-design 
plan and timeline 

Plan and timeline   X   

14.200 

Review and research 
other state systems, 
linkages of evaluation 
and licensure 

Briefing 
document   X   

14.300 

Develop and 
implement an 
engagement process 
for LEA input and 
feedback on 
certification 

Technical 
Advisory 
Committee and 
briefing 
documents 

  X X   

14.400 
Design new, 
streamlined 
certification system 

Revised system       X   

14.500 
Adopt new Regents 
Regulations for 
certification 

New regulations 
adopted       X   

14.600 
Identify elements for a 
new certification 
database  

Elements 
identified     X   

                                                      
6 An amendment was submitted on February 1, 2011 and clarification provided on February 24, 2011 with respect to timeline changes from the original application.  
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14.700 

Develop RFP for 
certification data 
system and select 
vendor 

Acquire vendor       X 

  

14.800 
Develop new 
certification database 
linked to effectiveness 

New database 
complete          X 

  

14.900 

Develop new portal in 
certification database 
for use by preparation 
programs certification 
database 

New portal 
complete          

    

X 

  

14.910 Maintain and refine 
certification database 

Quarterly reports 
on improvements         

      
X X X 

14.920 
Identify elements for 
evaluation system 
database 

Elements 
identified     X 

  

14.930 

Develop RFP to 
design the evaluation 
system database 
linked to certification 

Acquire vendor   X X   

14.940 Develop evaluation 
system database 

New database 
complete         X 

  

14.950 Enhance evaluation 
database 

Add teacher 
links, reports and 
other functions 

        

    

X 
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14.960 

Design and implement 
communication and 
information for roll-out 
with educator 
preparation programs 
and educators on 
both systems 

Communication 
Plan         X X X X 

  

14.970 Maintain and refine 
evaluation database 

Quarterly reports 
on improvements         

      
X X X 

14.980 

Monitor the 
functionality and 
effectiveness of new 
systems 

Evaluation report         

  

X X X X   

14.990 Evaluate and revise 
as necessary 

Revised work 
plans         

  
X X X X X 

 

15.000 
Compensation 

Reform – Target - 
Technical Tasks7

Deliverables 
 

Milestones / Deliverables 
Q1: Sept - 
Nov 2010 

Q2: Dec - 
Feb 2011 

Q3: Mar - 
May 2011 

Q4: June - 
Aug 2011 Year2 Year3 Year4 

15.100 

Develop 
comprehensive 
implementation plan 
and timeline 

Plan and 
timeline           X   

15.200 

Review and research 
compensation models 
(e.g., step and lane 
and whole school 
rewards) 

Briefing 
document           X   

                                                      
7 An amendment was submitted on February 1, 2011 in regards to timeline changes from the original application.  
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15.300 

Develop and 
implement an 
engagement process 
for stakeholder input 
on compensation 

Engagement 
plan and briefing 
documents 

          X   

15.400 
Develop competitive 
discretionary grant for 
pilot sites 

Two awards for 
pilots           X   

15.500 

Develop RFP for 
designing model 
compensation 
systems and 
providing technical 
support to pilot LEA 
districts, select 
vendor 

Acquire vendor           X   

15.600 

Provide support to 
pilots, monitor the 
effectiveness of  
implementation 

Progress reports           X X X X   

15.700 
Evaluate and 
disseminate results of 
pilots statewide 

Evaluation 
report         

        
X X 
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Budget: Years 1- 4 

 Below is the estimated budget for Support System 3: Educator Effectiveness which may be 
amended as needed in accordance with USED guidelines.  Any net savings will be 
redirected into the areas noted in the State and Local Capacity budget section. 

 

Educator Effectiveness Year 1 Year 2 Year 3 Year 4 Total 
Administration           
Salary and Wage, Operations, and 
Indirect Cost $738,942 $747,591 $769,375 $785,312 $3,041,220 
Educator Evaluation System           
Contractual $2,542,000 $1,966,004 $1,334,004 $363,004 $6,205,012 
LEA Allocation - Rhode Island 
Evaluation Model Design and 
Implementation $1,344,000 $1,344,000 $0 $0 $2,688,000 
LEA Contribution- Student Growth 
Measures $870,000 $1,305,000 $1,305,000 $1,392,000 $4,872,000 
Educator Certification Program 
and Data System Redesign           
Contractual $365,360 $104,900 $0 $0 $470,260 
LEA Allocation  $0 $0 $0 $0 $0 
Compensation Reform           
Contractual $0 $250,000 $0 $0 $250,000 
Grants to LEAs $0 $0 $500,000 $0 $500,000 
LEA Allocation  $0 $0 $0 $0 $0 
Total $5,860,302 $5,717,495 $3,908,379 $2,540,316 $18,026,492 
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System of Support Four:  
Human Capital Development 
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System of Support Four: Human Capital 
Development 

SEA Goals and Commitments to Support System Four: 

 

 

 

 

 

 

 

 

 

 

 

RIDE Commitments: 

1. RIDE will coordinate the necessary supports to LEAs in the development of 
the districts’ human capital systems. 

2. RIDE will establish a statewide recruitment website. 
3. RIDE will monitor hard-to-staff subject areas. 
4. RIDE will attract high-quality preparatory programs to address hard-to-staff 

subject areas. 
5. RIDE will develop the Academy of Transformative Leadership to support new 

principals, school committees, superintendents, and other district leaders.  
6. RIDE will create an instructionally-focused and data-driven induction program 

for all first-year teachers across the state.  
7. RIDE will conduct a second year of coaching for those teachers in RI’s urban 

core districts. 

By the year 2015, Rhode Island educators will be supported by robust 

induction practices designed to support development throughout the 

continuum of an educator’s career. Professional-development decisions 

will be data-driven and will change the daily planning, instruction, 

assessment, and support practices in all schools. Principals, teacher 

leaders, and district leadership will be positioned well and responsible 

for the support and development of effective teachers. Leaders will be 

provided with strong, research-based models for the improvement of 

school wide instruction and individual teacher coaching with a 

continuous focus on improved outcomes for students. Expanded routes 

for teachers and leaders will attract the best and brightest, including 

candidates from undergraduate institutions and experienced mid-career 

professionals, thereby creating and maintaining a vibrant and well-

trained teaching workforce. 
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8. RIDE will identify the most effective professional development partners that 
have documented evidence of effectiveness. 

Local Education Agency Commitments:  
1. Use the statewide recruitment website to post new positions. 
2. Identify school leadership teams to participate in the professional 

development related to instructional management and data use. 
3. Participate in the design and development of the Induction Program. 
4. Identify possible mentors and support for new teachers to develop an 

induction and coaching program. 
5. Use professional development partners with a proven record of effectiveness. 
6. Review and revise staffing practices and policies to meet the standards in the 

Basic Education Program.  

Personnel and Consultants  

The following table lists the key individuals who will be responsible for planning and 
implementing for the work at the SEA and LEA level regarding Support System Four: 
Human Capital Development.  
 

Personnel and Consultants  Title 

1. Mary Ann Snider Chief of Educator Excellence and Instructional Effectiveness 

2. Lisa Foehr Interim Director of Educator Quality 

3. Hilda Potrzeba Educator Quality and Certification Specialist 

4. Andre Audette Educator Quality and Certification Specialist 

5. Shoba Annavarjula Data Analyst 

6. David Abbott Deputy Commissioner of Education 

7. Jennifer Smith Chief of Transformation and Innovation  

8. Vacant Director of the Academy of Transformative Leadership 

9.  Donna Okrasinski New Teacher Induction Specialist 

10.  Tim Heavey PD Performance Specialist 

11.  Vacant Administrative Assistant 



Rhode Island_RTTT SEA SOW_Revised3.31.11  

  Rhode Island_RTTT SEA SOW_Revised3.31.113.31.11 Page 59 of 82  

12. Contractor The New Teachers Project 

13. Contractor Alternative Certification Pathways  

14. Contractor Online Recruitment Platform 

15. Contractor Turnaround Leaders Contractor 

16. Contractor Professional Development  

17. Contractor New Teachers Center 
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Technical Tasks, Deliverables, Milestones and Timeframe 

Below is the action plan describing the technical tasks (activities), deliverables, and timelines for implementation for this system of support. For 
each technical task, an “X” is placed in the table to indicate when the deliverable will be completed. For deliverables that repeat throughout the 
four years of the grant, the “X” is repeated across the table. In cases where the deliverable is a quantifiable number or percentage, that number is 
placed in the table.  

 

 

16.000 

Statewide Educator 
Recruitment 

Platform - Target - 
Technical Tasks 

Deliverables 
Milestones / Deliverables 

Q1: Sept - 
Nov 2010 

Q2: Dec - 
Feb 2011 

Q3: Mar - 
May 2011 

Q4: June - 
Aug 2011 Year2 Year3 Year4 

16.100 
Develop statewide 
educator recruitment 
platform  

Web-based 
portal for 
recruitment and 
hiring 

X   

16.200 

Develop and 
implement an 
engagement process 
for stakeholder input 
and feedback on 
statewide recruitment 
platform 

Engagement 
plan and briefing 
documents 

  X   

16.300 
Revise final platform 
based on 
stakeholder input 

Final platform 
based on 
feedback from 
LEAs 

  X   

16.400 

Disseminate 
information on local 
participation, fees 
and support 

Communication 
plan and 
materials 

      X 
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16.500 
Monitor 
implementation on 
the platform 

Implementation 
and use 
reporting 

        
  

X X X X X 

16.600 
Monitor the 
effectiveness of new 
system 

Evaluation report         
  

X X X X X 

16.700 Evaluate and revise 
as necessary 

Revised work 
plans         

  
X X X X X 

 

17.000 

Educator 
Preparation 

Effectiveness and 
Quality 

Professional 
Development 

Options - Technical 
Tasks 

Deliverables 

Milestones / Deliverables 

Q1: Sept - 
Nov 2010 

Q2: Dec - 
Feb 2011 

Q3: Mar - 
May 2011 

Q4: June - 
Aug 2011 Year2 Year3 Year4 

17.100 

Develop 
comprehensive plan 
and timeline for 
integrating evaluative 
feedback into 
educator preparation 
programs and 
professional 
development 
programs 

Plan and timeline           X 
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17.200 

Develop and 
implement an 
engagement process 
for educator 
preparation program 
and professional 
development 
program  leaders 
input and feedback 

Engagement plan 
to provide input 
and feedback 

        

    

X 

  

17.300 

Revise 
approval/renewal 
process for educator 
evaluation programs 
based on evaluative 
data 

New 
renewal/approval 
process 

        

      

X 

  

17.400 

Development and 
issue report cards for 
educator prep 
programs8

Report cards 

 

        

        

X X 

17.500 

Monitor the quality of 
professional 
development 
programs, identify 
high quality 
programs and link 
programs provided to 
educator 
effectiveness and 
instructional 
improvement 

Identify high 
quality 
professional 
development 
providers based 
upon data 

        

        

X X 

                                                      
8 An amendment was submitted February 1, 2011 and clarifications provided on February 24, 2011 with respect to timeline changes from the original application.  
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17.600 

Disseminate results 
of analysis to 
stakeholders, 
promote use of high 
quality professional 
development 
providers 

Report on quality 
of professional 
development 
providers 

        

        

X X 

17.700 
Monitor the 
effectiveness of new 
system 

Evaluation report         
        

X X 

17.800 Evaluate and revise 
as necessary 

Revised work 
plans         

        
X X 

 

18.000 
Alternative 

Certification - 
Technical Tasks 

Deliverables 

Milestones / Deliverables 
Q1: 

Sept - 
Nov 
2010 

Q2: Dec 
- Feb 
2011 

Q3: Mar 
- May 
2011 

Q4: 
June - 
Aug 
2011 

Year2 Year3 Year4 

18.100 

Develop comprehensive 
plan and timeline for 
expanding partnership 
with The New Teachers 
Project (TNTP) for high-
need hard to staff areas 

Plan and timeline X X   

18.200 

Work with Providence, 
Pawtucket, Woonsocket, 
Central Falls and other 
LEAs on implementation 
of program 

Implementation 
plan, recruitment 
policies and 
projections for 
each LEA 

X X X X X X X X X X 

18.300 
Monitor implementation 
of the TNTP expansion 
within these districts 

100 new teachers 
placed         X X X X X X 
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18.400 
Monitor the effectiveness 
of alternative certification 
option 

Evaluation report         

  

X X X X X 

18.500 Monitor the effectiveness 
of candidates Evaluation results         

  
X X X X X 

18.600 Evaluate and revise as 
necessary 

Revised work 
plans         

  
X X X X X 

 

19.000 
Alternative 

Certification - 
Technical Tasks 

Deliverables 

Milestones / Deliverables 
Q1: 

Sept - 
Nov 
2010 

Q2: Dec 
- Feb 
2011 

Q3: Mar 
- May 
2011 

Q4: 
June - 
Aug 
2011 

Year2 Year3 Year 4 

19.100 

Develop comprehensive 
plan and timeline for 
expanding partnership 
with alternative 
certification provider for 
high-need hard to staff 
areas 

Plan and timeline X X   

19.200 

Work with Providence 
and other urban LEA’s in 
implementation of 
program. 

Implementation 
plan, recruitment 
policies and 
projections for 
each LEA 

X X X X X X X X X X 

19.300 
Monitor implementation 
on expansion within 
these districts 

New teachers 
placed         X X X X X X 

19.400 
Monitor the effectiveness 
of alternative certification 
option 

Evaluation report         

  

X X X X X 
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19.500 Monitor effectiveness of 
candidates 

Evaluation results 
of candidates         

  
X X X X X 

19.600 Evaluate and revise as 
necessary 

Revised work 
plans         

  
X X X X X 

 

20.000 New Teacher Induction  
- Technical Tasks Deliverables 

Milestones / Deliverables 
Q1: 

Sept - 
Nov 
2010 

Q2: Dec 
- Feb 
2011 

Q3: Mar 
- May 
2011 

Q4: 
June - 
Aug 
2011 

Year2 Year3 Year4 

20.100 

Develop comprehensive 
plan and timeline for new 
teacher induction 
program 

Plan and timeline X   

20.200 

Develop and implement 
an engagement process 
for stakeholder input and 
feedback on new teacher 
induction models 

Engagement plan 
and briefing 
documents 

X X X   

20.300 
Develop and secure 
contract to design 
induction program 

Program design, 
training materials 
and induction 
modules 

X X   

20.400 Complete design of 
Induction Program 

Full program 
design   X X               

20.500 

Work with labor, higher 
education and non-profit 
organizations to select 
mentors for the program 

33 mentors 
identified       33 
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20.600 
Implement the induction 
program with identified 
mentors 

Mentors trained 
and 300 first year 
teachers 
supported 
statewide 

        X X X X X X 

20.700 Monitor implementation Evaluation report         X X X X X X 

20.800 Evaluate and revise as 
necessary 

Revised work 
plans         

  
X X X X X 

20.900 
Administer and sustain 
the teacher induction 
program 

Identify resources 
and develop a 
budget 

        

  

X X X X X 

 

21.000 

Academy of 
Transformative 

Leadership9 Deliverables - 
Technical Tasks 

Milestones / Deliverables 

Q1: Sept - 
Nov 2010 

Q2: Dec - 
Feb 2011 

Q3: Mar - 
May 2011 

Q4: June - 
Aug 2011 Year2 Year3 Year4 

21.100 

Develop 
comprehensive plan 
and timeline for 
Academy of 
Transformative 
Leadership 

Plan and timeline   X   

                                                      
9 An amendment was submitted on February 1, 2011 in regards to timeline changes from the original application.  
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21.200 

Research effective 
national models of 
transformative 
leadership; 
Identify essential 
elements of 
leadership 
development in 
conjunction with 
strategies named in 
PLA reform plans; 
Specify  leadership 
gaps and needs 
within districts 
particularly in high 
needs areas 

Program options, 
recommendations 
and identified 
leadership gaps 

  X X   

21.300 

Develop and 
implement an 
engagement process 
for stakeholder input 
and feedback on 
innovative leadership 
development for 
turnaround schools 

Engagement plan 
and post 
engagement 
briefing 
documents 

  X X   

21.400 
Recruit and hire an 
Executive Director of 
the Academy 

Viable candidate 
identified and 
hired 

    X X             

21.500 
Design structure of 
Academy and 
program delivery 

Program design   X X X             



Rhode Island_RTTT SEA SOW_Revised3.31.11  

Page 68 of 82 

 

21.600 

Develop RFP for 
design of curriculum 
and program of 
services for 1) 
turnaround principals 
program, 2) summer 
institute, 3) 
professional 
development 
leadership modules, 
select vendors 

Vendors acquired     X X             

21.700 

Implement programs 
and conduct trainings 

Modules created, 
2 summer 
institutes 
designed, 
turnaround 
principal support 
designed;  5 
leadership team 
members from 10 
schools in 
summer learning 
institutes 

      25   25   

21.800 

Monitor 
implementation of 
programs and 
trainings 

Evaluation report         X X X X X X 

21.900 

Evaluate and revise 
as necessary 

Revised work 
plans and 
Academy 
redesign 

        

  

X X X X X 
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Budget: Years 1- 4 

Below is the estimated budget for Support System 4: Human Capital Development which 
may be amended as needed in accordance with USED guidelines.  Any net savings will be 
redirected into the areas noted in the State and Local Capacity budget section. 

 

Human Capital Development Year 1 Year 2 Year 3 Year 4 Total 
Administration   
Salary and Wage, Operations, and 
Indirect Cost $602,256 $611,380 $625,769 $643,935 $2,483,340 
Alternative Certification           
Contractual $31,250 $106,250 $68,750 $31,250 $237,500 
LEA Contribution- Statewide online 
recruiting platform $28,125 $28,125 $28,125 $28,125 $112,500 
LEA Contribution- The New 
Teachers Project (TNTP) and Teach 
for America (TFA) $317,216 $962,552 $971,546 $992,972 $3,244,286 
Academy of Transformative 
Leadership           
Contractual $75,000 $196,200 $355,655 $355,655 $982,510 
LEA Contribution- Design and 
Delivery for the leadership training 
modules and the operating costs of 
the Turnaround Principal Corp $75,000 $196,200 $355,655 $355,655 $982,510 
LEA Contribution- Turnaround 
Principal Program $137,907 $358,200 $648,342 $646,551 $1,791,000 
New Teacher Induction           
Contractual $121,380 $227,640 $161,640 $117,440 $628,100 
LEA Allocation- Induction Program $401,000 $1,000,000 $2,000,000 $2,000,000 $5,401,000 
Quality Teacher PD Options           
Contractual $0 $0 $0 $0 $0 
LEA Allocation $0 $0 $0 $0 $0 
Total $1,789,134 $3,686,547 $5,215,482 $5,171,583 $15,862,746 
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System of Support Five:  
School Transformation & Innovation 
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System of Support Five: School Transformation & 
Innovation 

SEA Goals and Commitments to Support System Five: 

 

 

 

 

 

 

 

RIDE Commitments: 

1. RIDE will identify persistently lowest achieving schools according to 
established criteria.  

2. RIDE will provide a coordinated system of federal and state resources 
targeted to persistently lowest achieving schools.  

3. RIDE will identify and invest in national and local technical experts and 

systems (e.g. School Achievement Specialist) to support ongoing 

engagement with Persistently Lowest Achieving Schools (PLA).  

4. RIDE will conduct trainings for turnaround principals and core leadership 

teams from each “Persistently Lowest Achieving (PLA) school. 

5. RIDE will work with LEAs to monitor the progress in student outcomes. 

Local Education Agency Commitments: 

1. Conduct a comprehensive needs assessment for each identified persistently 

lowest achieving schools. 

By the year 2015, the persistently lowest-achieving schools 

in Rhode Island will have increased student proficiency and 

closed gaps in equity, access, and achievement for all 

student groups. These schools will have accelerated the 

performance of traditionally underserved students in all 

academic areas through the application of a structured, 

tiered system of comprehensive interventions and supports.  
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2. Develop a comprehensive school reform plan to implement the selected 

model described in the Protocol for Interventions:  Persistently Lowest 

Achieving Schools. 

3. Examine student data and patterns of achievement to design innovative 

options that will accelerate student success. 

4. Identify core leadership teams to participate in summer trainings.  

5. PLA principals and leadership teams will work with RIDE’s School 

Achievement Specialist.  

6. Monitor the progress of the reform efforts of the PLA schools and identify best 

practices.  

Personnel and Consultants  

The following table lists the key individuals who will be responsible for planning and 
implementing for the work at the SEA and LEA level regarding Support System Five: 
School Transformation and Innovation.  
 

Personnel and Consultants  Title 

1. David Abbott Deputy Commissioner of Education 

2. Jennifer Smith Chief Transformation Officer  

3. Andrea Castaneda Chief of Accelerating School Performance  

4. Bryant Jones Charter School Liaison 

5. Mary Caporelli Transformation Specialist 

6. Jason Becker Research Specialist 

7. Vacant Charter School Coordinator  

8. Vacant Transformation Specialist 

9. Vacant Accountability and Reporting Specialist 

10. Vacant Federal Program Specialist 

11. .5 Vacant Administrative Assistant 
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12. Contractor School Achievement Specialist  

13. Contractor Evaluation Support Specialist 

14. Contractor Summer Institute  

15. Contractor School Assessment  
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Technical Tasks, Deliverables, Milestones and Timeframe 

Below is the action plan describing the technical tasks (activities), deliverables, and timelines for implementation for this system of support. For 
each technical task, an “X” is placed in the table to indicate when the deliverable will be completed. For deliverables that repeat throughout the 
four years of the grant, the “X” is repeated across the table. In cases where the deliverable is a quantifiable number or percentage, that number is 
placed in the table.  

 

22.000 
School Achievement 

Specialist - 
Technical Tasks 

Deliverables 
Milestones / Deliverables 

Q1: Sept- 
Nov 2010 

Q2: Dec - 
Feb 2011 

Q3: Mar - 
May 2011 

Q4: June - 
Aug 2011 Year2 Year3 Year4 

22.100 
Identify persistently 
lowest achieving 
schools (PLA) 

List of PLA   5     5   5 
  

22.200 

Develop RFP and 
select vendor for 
design, 
implementation and 
operation of school 
achievement 
specialists to work 
with identified schools 

Vendor selected     X   

22.300 

Identify and optimize 
human resource 
deployment to PLA 
districts and schools 

Coordinated 
deployment plan 
to the identified 
schools 

    X               

22.400 

School achievement 
specialist are 
assigned to targeted 
schools under a 
coordinated plan 

Assignments 
made     X X X X X X X X 
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22.500 

Monitor the 
effectiveness of 
school achievement 
specialists in 
supporting identified 
schools in 
collaboration with LEA 

Monitoring and 
evaluation report       X 

  

X   X   X 

22.600 

Adjust and  modify 
supports to PLA 
based on evaluation 

Increases in 
student 
proficiency (as 
measured by 
targets set in 
PLA Reform 
Plans) 

        X 

  

X   X 

  

 

23.000 
Turnaround 

Principal Corp - 
Technical Tasks 

Deliverables 
Milestones / Deliverables 

Q1: Sept - 
Nov 2010 

Q2: Dec - 
Feb 2011 

Q3: Mar - 
May 2011 

Q4: June - 
Aug 2011 Year2 Year3 Year4 

23.100 Assess leadership 
needs for PLA schools 

Specified 
leadership 
profiles for each 
PLA 

    X X X X   

23.200 

Launch national 
search and 
recruitment for 
turnaround principals 

Identified 
principals, 
Highest quality 
principal 
candidates 
selected 

  X X X X X 
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23.300 

Develop RFP and 
select vendor for 
design, 
implementation and 
operation of principal 
training within the 
academy of 
transformative 
leadership (See 
System 4: Human 
Capital Development) 

Vendor selected     X   

23.400 

Monitor and evaluate 
effectiveness of 
training program and 
make adjustments as 
needed 

Evaluation report         X X X X X X 

 

24.000 
Summer Leadership 
Institute - Technical 

Tasks 
Deliverables 

Milestones / Deliverables 

Q1: Sept - 
Nov 2010 

Q2: Dec - 
Feb 2011 

Q3: Mar - 
May 2011 

Q4: June - 
Aug 2011 Year2 Year3 Year4 

24.100 

Develop an RFP and 
select vendor for 
design, implementation 
and operation of 
Summer Leadership 
Institute in 
collaboration with 
LEAs (See System 4: 
Human Capital 
Development) 

Vendor selected 
and opening of 
Summer 
Leadership 
Institute 

  X X X 

  

X   
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24.200 
Support delivery of two 
summer Leadership 
Institutes 

PLA teams 
complete 
institute  

      1 

  

1 

  

24.300 

Monitor and evaluate 
effectiveness of 
program and make 
adjustments as 
needed 

Evaluation report         

  

X 

  

 

25.000 
Evaluation 

Implementation - 
Technical Tasks 

Deliverables 
Milestones / Deliverables 

Q1: Sept - 
Nov 2010 

Q2: Dec - 
Feb 2011 

Q3: Mar - 
May 2011 

Q4: June - 
Aug 2011 Year2 Year3 Year4 

25.100 
Approve, modify or 
reject school reform 
plans for PLA 

Approved School 
Reform Plans 
(SRP) 

    X   

  

X   X 

  

25.200 

Identify necessary 
resources affiliated 
with SRP 
implementation 

Aligned 
budgets/spending 
plans 

        X 

  

X 

  

X 

  

25.300 

Use  needs analysis 
of SRP’s to identify 
data to monitor,  
measure and 
understand effects of 
interventions on 
student achievement  

Intervention 
evaluation report         X X X X X 

  

25.400 

Provide supports for 
the implementation of 
educator evaluation 
system in PLA 
schools 

Educator 
Evaluation reports         X X X X X 
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25.500 

Create an RFP and 
select vendor and 
conduct an external 
school assessment 
for each PLA 

Vendor acquired, 
assessment 
reports 

      X 

  

X   X 

    

25.600 

Establish a 
community of practice 
for PLA schools 

Collaborative 
meetings among 
PLA and 
identification of 
best practices 

        

  

X X X X X 

 

26.000 
High Performing 
Charter Schools - 
Technical Tasks 

Deliverables 
Milestones / Deliverables 

Q1: Sept - 
Nov 2010 

Q2: Dec - 
Feb 2011 

Q3: Mar - 
May 2011 

Q4: June - 
Aug 2011 Year2 Year3 Year4 

26.100 

Establish criteria for 
successful models of 
charter school 
expansion and 
development  

Criteria   X   

26.200 

Develop and 
disseminate 
competitive charter 
school grant for 
expansion and 
improvement 

Guidance and 
grant 
application 

  X X   

26.300 Selection and award 
grants 

Planning grants 
awarded       X 

  

26.400 

Monitor and 
evaluate 
implementation of 
grant awards 

Evaluation 
report         X X X X X X 
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27.000 
Multiple Pathway 
Innovations10 Deliverables   - 
Technical Tasks 

Milestones / Deliverables 

Q1: Sept - 
Nov 2010 

Q2: Dec - 
Feb 2011 

Q3: Mar - 
May 2011 

Q4: June - 
Aug 2011 Year2 Year3 Year4 

27.100 

Plan and rationale to 
USED for redirection 
of state board exam 
pilot project 

Rationale 
submitted to 
USED 

  X   

27.200 

Develop 
comprehensive plan 
and timeline for 
multiple pathway 
innovations. 

Plan and timeline     X   

27.300 

Develop and 
implement an 
engagement process 
for stakeholder input 
and feedback on 
innovative options for 
increasing high 
school success 

Engagement plan 
and briefing 
documents 

    X X 

  

27.400 
Research effective 
models and 
strategies 

Program options 
and 
recommendations 

    X X 

  

27.500 Select and implement 
high potential options 

Implementation 
plan         X X X X X X 

27.600 Monitor 
implementation Evaluation report         X X X X X X 

                                                      
10 An amendment was submitted on February 11, 2011 and clarification was provided on March 15, 2011 with respect to project design and budget allocations.  
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27.700 Evaluate and revise 
as necessary 

Revised work 
plans         X X X X X X 
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Budget: Years 1- 4 

Below is the estimated budget for Support System 5: School Transformation and Innovation 
which may be amended as needed in accordance with USED guidelines.  Any net savings 
will be redirected into the areas noted in the State and Local Capacity budget section. 
 

School Transformation and 
Innovation Year 1 Year 2 Year 3 Year 4 Total 

Administration           
Salary and Wage, Operations, and 
Indirect Cost $345,529 $348,941 $352,392 $359,391 $1,406,253 
Struggling Schools Intervention           
Contractual $100,000 $375,000 $225,000 $0 $700,000 
LEA Allocation -Turnaround 
Schools*  $1,078,933 $1,078,933 $1,078,934 $0 $3,236,800 
Charter Grants           
Grants $500,000 $500,000 $0 $0 $1,000,000 
LEA Allocation  $0 $0 $0 $0 $0 
Multiple Pathways Innovation**           
Contractual $250,000 $250,000 $250,000 $250,000 $1,000,000 
LEA Allocation  $0 $0 $0 $0 $0 
Total $2,274,462 $2,552,874 $1,906,326 $609,391 $7,343,053 

*Final allotments to districts will be awarded based on type of school, intervention and the reform plan 
submitted. 
**RIDE will be seeking approval USDOE to redirect the State Board Exams project and has submitted the 
required amendment. 
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3. Attachments  
Organization Chart 

Performance Measures from the RTTT Applications 

 



 

 

 

Attachment 2: 
Performance Measure Tables from  

Rhode Island’s Race to the Top Application 
 

 

 
 
 
 
 
These performance measures were submitted as part of our application and amendments have been submitted 
for changes in the performance measures.  
Rhode Island will use these measures as part of its progress and performance monitoring system.  



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

                                                      
1 An amendment was submitted on February 1, 2011 and clarification was provided on February 24, 2011 with respect to changes in the performance measures 
from the original application.  

Table C3 - Performance Measures (C)(2)1
Performance measures for this criterion are optional. If the State 
wishes to include performance measures, please enter them as 
rows in this table and, for each measure, provide annual targets in 
the columns provided. 

 A
ctual D

ata: 
B

aseline (C
urrent 

school year or 
 

 

End of SY
 2010-

2011 

End of SY
 2011-

2012 

End of SY
 2012-

2013 

End of SY
 2013-

2014 

Build a customized data dashboard for 4 user groups (educators, 
principals, district administrators, parents) 

0  1 3   

 
Train 2,950 principals and educators on use of dashboards 
 

0 0  700 300 1950 

Train 700 principals/school leadership members of Participating 
LEAs on state educator evaluation data collection tool 
 

  700   

Develop 1 statewide data dictionary with data 
collection/exchange standards 

 1    

Number of unique users of data dashboards  1000  5,000 8,500 0 



 

 

 

 

 

 

 

 

 

 

 

                                                      
2 An amendment was submitted on February 1, 2011 and clarification was provided on February 24, 2011 with respect to changes in the performance measures 
from the original application.  

 
Table C5 -  Performance Measures (C)(3)(i)2
Performance measures for this criterion are optional. If the State wishes to 
include performance measures, please enter them as rows in this table and, 
for each measure, provide annual targets in the columns provided. 

 

A
ctual D

ata: 
B

aseline 
(C

urrent 
school year or 
m

ost recent) 

End of SY
 

2010-2011 

End of SY
 

2011-2012 

End of SY
 

2012-2013 

End of SY
 

2013-2014 

Deliver Data-Driven PD model to 225 total schools in 3 annual cohorts 
(includes principal and school leadership team)  

   0%  50% 100% 

Percentage of Rhode Island educators accessing and using IMS     0% 50% 100% 



 

 

 

 

 
Table D5 - Performance Measures (D)(2)(ii) 
Notes: Data should be reported in a manner consistent with the definitions 
contained in this application package in Section II. Qualifying evaluation 
systems are those that meet the criteria described in (D)(2)(ii). 

A
ctual D

ata: 
B

aseline (C
urrent 

school year or 
m

ost recent)  

End of SY
 

2010-2011 

End of SY
 

2011-2012 

End of SY
 

2012-2013 

End of SY
 

2013-2014 

Criteria General goals to be provided at time of application: Baseline data and annual targets 
(D)(2)(i) Percentage of participating LEAs that measure student 

growth (as defined in this notice). 
0 0 100%* 100% 100% 

(D)(2)(ii) Percentage of participating LEAs with qualifying evaluation 
systems for teachers. 

0 0 100% 100% 100% 

(D)(2)(ii) Percentage of participating LEAs with qualifying evaluation 
systems for principals. 

0 0 100% 100% 100% 

(D)(2)(iv) Percentage of participating LEAs with qualifying evaluation 
systems that are used to inform:  

0 0 100% 100%** 100% 

(D)(2)(iv)(a) • Developing teachers and principals. 0 0 100% 100% 100% 

(D)(2)(iv)(b) • Compensating teachers and principals. 0 0 0 100% 100% 

(D)(2)(iv)(b) • Promoting teachers and principals. 0 0 0 100% 100% 

(D)(2)(iv)(b) • Retaining effective teachers and principals. 0 0 0 100% 100% 

(D)(2)(iv)(c) • Granting tenure and/or full certification (where 
applicable) to teachers and principals. 

0 0 0 100% 100% 



                                                      
3 Note that for some data elements there are likely to be data collection activities the State would do in order to provide aggregated data to the Department. For 
example, in Criteria (D)(2)(iii), States may want to ask each Participating LEA to report, for each rating category in its evaluation system, the definition of that 
category and the number of teachers and principals in the category. The State could then organize these two categories as effective and ineffective, for 
Department reporting purposes. 

(D)(2)(iv)(d) • Removing ineffective tenured and untenured 
teachers and principals. 

0 0 0 100% 100% 

[Optional: Enter text here to clarify or explain any of the data] 
*By the Board of Regents promulgated RI Standards, all LEAs are required by the start of the 2011-2012 to have rigorous, 
transparent and fair evaluation systems for teachers and principals that differentiate effectiveness using multiple rating 
categories that take into account data on student growth and are designed and developed with teacher and principal 
involvement.  
**By 2011-2012, all LEAs are required to evaluate teachers and principals as described. Data from this evaluation will be 
available to inform decisions for the 2012-13 school year. All LEAs are required by RI Standards to use data to inform 
professional development, promotion, retention, tenure and removal. 
 
General data to be provided at time of application:  

Total number of participating LEAs. 48     

Total number of principals in participating LEAs. 435     

Total number of teachers in participating LEAs. 15,489     

[Optional: Enter text here to clarify or explain any of the data] 
 
 
Criterion Data to be requested of grantees in the future:    

(D)(2)(ii) Number of teachers and principals in participating LEAs 
with qualifying evaluation systems. 

     

(D)(2)(iii)3 Number of teachers and principals in participating LEAs 
with qualifying evaluation systems who were evaluated as 
effective or better in the prior academic year. 

     



 

 

 

 

 

 

 

(D)(2)(iii) 
Number of teachers and principals in participating LEAs 
with qualifying evaluation systems who were evaluated as 
ineffective in the prior academic year. 

     

(D)(2)(iv)(b) 

Number of teachers and principals in participating LEAs 
with qualifying evaluation systems whose evaluations were 
used to inform compensation decisions in the prior 
academic year. 

     

(D)(2)(iv)(b) Number of teachers and principals in participating LEAs 
with qualifying evaluation systems who were evaluated as 
effective or better and were retained in the prior academic 
year. 

     

(D)(2)(iv)(c) Number of teachers in participating LEAs with qualifying 
evaluation systems who were eligible for tenure in the prior 
academic year. 

     

(D)(2)(iv)(c) Numbers of teachers in participating LEAs with qualifying 
evaluation systems whose evaluations were used to inform 
tenure decisions in the prior academic year. 

     

(D)(2)(iv)(d) Number of teachers and principals in participating LEAs 
who were removed for being ineffective in the prior 
academic year. 

     



 

 

 
Table D7 - Performance Measures for (D)(3)(i) 
 
Note: All information below is requested for Participating LEAs. 
 

A
ctual D

ata: 
B

aseline (C
urrent 

school year or 
 

 

End of SY
 2010-

2011 

End of SY
 2011-

2012 

End of SY
 2012-

2013 

End of SY
 2013-

2014 

General goals to be provided at time of application: Baseline data and annual targets 
Percentage of teachers in schools that are high-poverty, high-minority, or both (as defined in 
this notice) who are highly effective (as defined in this notice). 

0 0* 0 20% 30% 

Percentage of teachers in schools that are low-poverty, low-minority, or both (as defined in 
this notice) who are highly effective (as defined in this notice). 

0 0 0 15% 20% 

Percentage of teachers in schools that are high-poverty, high-minority, or both (as defined in 
this notice) who are ineffective. 

0 0 0 20% 0 

Percentage of teachers in schools that are low-poverty, low-minority, or both (as defined in 
this notice) who are ineffective. 

0 0 0 20% 0 

Percentage of principals leading schools that are high-poverty, high-minority, or both (as 
defined in this notice) who are highly effective (as defined in this notice).  

0 0 0 50% 75% 

Percentage of principals leading schools that are low-poverty, low-minority, or both (as 
defined in this notice) who are highly effective (as defined in this notice).  

0 0 0 20% 35% 

Percentage of principals leading schools that are high-poverty, high-minority, or both (as 
defined in this notice) who are ineffective.  

0 0 0 20% 0 

Percentage of principals leading schools that are low-poverty, low-minority, or both (as 
defined in this notice) who are ineffective.  

0 0 0 10% 0 

[Optional: Enter text here to clarify or explain any of the data] 
*Current baseline data is unavailable. Data from new LEA evaluation systems that must meet the RI Standards including both 
student growth data and the four levels of performance (i.e. ineffective, moderately effective, effective, and highly effective) will 
be available to inform assignments by 2012-2013. 
 



General data to be provided at time of application:  

Total number of schools that are high-poverty, high-minority, or both (as defined in this 
notice). 

36     

Total number of schools that are low-poverty, low-minority, or both (as defined in this notice). 36     

Total number of teachers in schools that are high-poverty, high-minority, or both (as defined 
in this notice). 

3047     

Total number of teachers in schools that are low-poverty, low-minority, or both (as defined in 
this notice). 

1065     

Total number of principals leading schools that are high-poverty, high-minority, or both (as 
defined in this notice). 

156     

Total number of principals leading schools that are low-poverty, low-minority, or both (as 
defined in this notice). 

48     

[Optional: Enter text here to clarify or explain any of the data] 
 
 
Data to be requested of grantees in the future:    
Number of teachers and principals in schools that are high-poverty, high-minority, or both (as 
defined in this notice) who were evaluated as highly effective (as defined in this notice) in the 
prior academic year. 

     

Number of teachers and principals in schools that are low-poverty, low-minority, or both (as 
defined in this notice) who were evaluated as highly effective (as defined in this notice) in the 
prior academic year. 

     

Number of teachers and principals in schools that are high-poverty, high-minority, or both (as 
defined in this notice) who were evaluated as ineffective in the prior academic year. 

     

Number of teachers and principals in schools that are low-poverty, low-minority, or both (as 
defined in this notice) who were evaluated as ineffective in the prior academic year. 

     

 

 

 



 
Table D8 - Performance Measures for (D)(3)(ii) 
 
Note: All information below is requested for Participating LEAs. 

A
ctual D

ata: B
aseline 

(C
urrent school year or 

m
ost recent) 

End of SY
 2010-2011 

End of SY
 2011-2012 

End of SY
 2012-2013 

End of SY
 2013-2014 

General goals to be provided at time of application: Baseline data and annual 
targets 

Percentage of mathematics teachers who were evaluated as effective or better.  0 0* 50% 65% 85% 

Percentage of science teachers who were evaluated as effective or better.  0 0 50% 65% 85% 

Percentage of special education teachers who were evaluated as effective or better.  0 0 45% 60% 85% 

Percentage of teachers in language instruction educational programs who were evaluated as 
effective or better. 

0 0 45% 60% 85% 

Current baseline data is unavailable. Data from new LEA evaluation systems that must meet the RI Standards including both 
student growth data and the four levels of performance (i.e., ineffective, moderately effective, effective, and highly effective) will 
be available by 2012-13. 
 
 
General data to be provided at time of application:  

Total number of mathematics teachers. 773     

Total number of science teachers.  718     

Total number of special education teachers.  1927     

Total number of teachers in language instruction educational programs.  785     

[Optional: Enter text here to clarify or explain any of the data] 
Special Education teachers serve K-12. Mathematics and science serve secondary. 
 
Data to be requested of grantees in the future:    



Number of mathematics teachers in participating LEAs who were evaluated as effective or 
better in the prior academic year. 

     

Number of science teachers in participating LEAs who were evaluated as effective or better in 
the prior academic year. 

     

Number of special education teachers in participating LEAs who were evaluated as effective 
or better in the prior academic year. 

     

Number of teachers in language instruction educational programs in participating LEAs who 
were evaluated as effective or better in the prior academic year. 

     

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
Table D10 - Performance Measures (D)(4)(ii)4 

A
ctual D

ata: 
B

aseline (C
urrent 

school year or m
ost 

recent) 

End of SY
 2010-

2011 

End of SY
 2011-

2012 

End of SY
 2012-

2013 

End of SY
 2013-

2014 

General goals to be provided at time of application: Baseline data and annual targets 
Percentage of teacher preparation programs in the State for which the public can 
access data on the achievement and growth (as defined in this notice) of the 
graduates’ students. 

0 0  0 100%* 100% 

Percentage of principal preparation programs in the State for which the public can 
access data on the achievement and growth (as defined in this notice) of the 
graduates’ students. 

0 0  
0 

100%* 100% 

[Optional: Enter text here to clarify or explain any of the data] 
This evaluation data will be available in 2011-12. RIDE and the Board of Regents will utilize this data to inform the continued 
improvement and approval of all teacher and principal preparation programs. 
  
General data to be provided at time of application:  

Total number of teacher credentialing programs in the State. 9     
Total number of principal credentialing programs in the State. 3     
Total number of teachers in the State. 15,977 

 
    

Total number of principals in the State. 446     
[Optional: Enter text here to clarify or explain any of the data] 
 
 
Data to be requested of grantees in the future:    

                                                      
4 An amendment was submitted on February 1, 2011 and clarification was provided on February 24, 2011 with respect to changes in the performance measures 
from the original application.  



Number of teacher credentialing programs in the State for which the information (as 
described in the criterion) is publicly reported. 

     

Number of teachers prepared by each credentialing program in the State for which the 
information (as described in the criterion) is publicly reported. 

     

Number of principal credentialing programs in the State for which the information (as 
described in the criterion) is publicly reported. 

     

Number of principals prepared by each credentialing program in the State for which 
the information (as described in the criterion) is publicly reported. 

     

Number of teachers in the State whose data are aggregated to produce publicly 
available reports on the State’s credentialing programs. 

     

Number of principals in the State whose data are aggregated to produce publicly 
available reports on the State’s credentialing programs. 

     

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

                                                      
5 An amendment was submitted on February 1, 2011 and clarification was provided on February 24, 2011 with respect to changes in the performance measures 
from the original application.  

 
Table D14 - Performance Measures (D)(5)(ii)5
Performance measures for this criterion are optional. If the State wishes to include 
performance measures, please enter them as rows in this table and, for each measure, 
provide annual targets in the columns provided. 

 

A
ctual D

ata: 
B

aseline (C
urrent 

school year or m
ost 

recent) 

End of SY
 2010-

2011 

End of SY
 2011-

2012 

End of SY
 2012-

2013 

End of SY
 2013-

2014 

(Enter measures here, if any.) 
1) Provide effective data-informed professional development, coaching, induction and 
common planning and collaboration to teachers and principals. 

0 0*  0 100
% 

100
% 

2) Measure, evaluate, and continuously improve the effectiveness of those supports to 
improve student achievement. 
 
* Data system will capture professional development accessed by educators beginning in 
2011-12. RIDE and LEAs will then be able to link data to teacher and principal 
evaluations and performance. 

0 0*  0 100
% 

100
% 



 

 

 

 

Corrected Table: 

 

*Note that these identified schools are supported through Race to the Top and 1003(g) School Improvement funds. 

 

                                                      
6 An amendment was submitted on March 25, 2011 with respect to changes in the performance measures from the original application.  

 

Table E3 - Performance Measures (E)(2)6

A
ctual D

ata: 
B

aseline 
(C

urrent 
school year 
or m

ost 
recent) 

 
End of SY

 
2010-2011 

End of SY
 

2011-2012 

End of SY
 

2012-2013 

End of SY
 

2013-2014 

The number of schools for which one of the four school intervention models 
(described in Appendix C) will be initiated each year. 
 

0 5* 5 5 0 
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